
Project Constr. Cost Coordinator Contractor % Complete

Acadiana Center For The Arts 2,750,000    L. Broussard Belltech 99%
Argus Road Bridge 765,000       M. Bryant F. Miller 98%
Belle Terre Coulee, Ph. II 951,000       J. Moore Coastal Constr. 99%
Camellia Boulevard, Ph. II-B 3,122,000    M. Poirrier H & S Constr. 99%
Camellia Boulevard, Ph. III-A 3,864,000    M. Bryant Phylway Constr. 96%
Coulee Ile Des Cannes, Reach 5, Ph. 6 691,000       M. Lavergne Merrick Constr. 100%
Coulee Ile Des Cannes, Lateral 8-B-1 897,000       M. Lavergne E.B. Feutch 43%
Duhon/Robley Extension, Ph. I-B 4,750,000    J. Moore KAS Constr. 44%
Frontage Rd. Sidewalks (Near Holidome) 50,000         J. Edwards Coastal Constr. 1%
Hebert Golf Course Irrigation 280,000       M. Wyble Eagle 90%
Johnston St./S. College Rd. Improvements 677,000       M. Lavergne Coastal Constr. 99%
Judice Park Restroom/Concession Impr. 203,000       J. Edwards Meco 53%
Kim Drive Drainage 66,000         B. Brouillette Darran Constr. 100%
Library- Main Branch- Weatherproofing 215,000       K. Landry Bienvenu 10%
Luke St. Extension, Ph. II-A 593,000       J. Moore Matt Durand NTP Issued
Median Removal- S. Coll./K. Sal.& W-mark/Caff. 88,000         C. Nepveaux Buillard 100%
New Golf Course (N. University) 4,300,000    M. Wyble Seaside 100%
New Road Construction (Rural), Ph. I-A 599,000       J. Edwards Le Talley Ho 5%
New Road Construction (Rural), Ph. I-B 480,000       J. Edwards H & S Constr. 23%
O.J. Mouton Pool Restoration 49,000         J. Edwards Concept Group NTP Issued
Oak Coulee 4,119,000    K. Landry Matt Durand 19%
Spreafico Park Restroom Improvements 93,000         M. Lavergne Mikor Bids 1/18/05
W. Butcher Switch/University Turn Lanes 347,000       M. Bryant H & S Constr. Bids 5/3/05
Wetlands Golf Course Clubhouse 1,120,000    M. Wyble Southwest NTP Issued
Wetlands Golf Course Maintenance Bldg. 670,000       M. Wyble Picard 5%

Total 31,739,000
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